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RECOMMENDATION:

The California Department of Transportation recommends the California Transportation
Commission (Commission) extend the period of contract award for the project listed on the attached

document for the time period shown.

ISSUE:

The Commission allocated $4,900,000 for the construction of four ATP projects identified on the
attachment. The responsible agencies have been unable to award the contracts within six months of
allocation. The attachment describes the details of the projects and the explanation for the delays.
The respective agencies request extensions, and the planning agencies concur.

BACKGROUND:

Current ATP Guidelines, Resolution G-14-05, stipulate that the agency implementing a project
request a time extension if the project will not be awarded within six months of the allocation.
The Commission may approve waivers to the timely use of funds deadline one time only for up to

12 months,
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Time Extension/Waiver — Project Contract Award Deadline
Active Transportation Program

IProject # Applicant Extension Amount Allocation Date
County Resolution Number
PPNO Construction Only Number of Months Requested
Project Description Extended Deadline
Reason for Project Delay CT Recommendation
Napa County $3,600,000 01/22/2015
Napa County FATP-1415-03
PPNO: 04-2300A 3 Months
Napa Vine Trail Phase 2 10/31/2015
Support

The Napa County (County) is requesting a three-month extension to the period of contract award for the construction (CON) phase of the Napa
Vine Trail Phase 2 project. The City experienced an unexpected delay in finalizing the Plans, Specifications and Estimates package.

The County received the CON allocation in January 2015. The County anticipated submitting the Request for Authorization in February 2015,
but it was delayed until April 2015. The County received their approved Authorization to Proceed with construction on May 1, 2015, The
County is currently working on advertising the project and anticipates awarding in July 2015. To allow for unforeseen bidding issues, the
County is requesting a three-month extension from July 31, 2015 to October 31, 2015.

San Bemnardino Association of. $400,000 12/10/2014
Governments FATP 1415-02
San Bernardino County 6 Months
PPNO: 08-1145 12/31/2015
SANBAG Safe Routes to School Support

Plan

The San Bernardino Association of Governments (SANBAG) is requesting a six-month extension to the period of contract award for the
construction (CON) phase of the SANBAG Safe Routes to School Plan project. SANBAG experienced an unexpected delay due to multiple

coordination issues.

The Safe Routes to School Plan is comprised of two phases. Phase I (Initial Prioritization Analysis) involves stakeholder engagement and
socioeconomic analysis around the school site. SANBAG Active Transportation Program funding will be applied to Phase II

(Walk Audits). Phase I needs to be completed prior to commencing Phase II. The City was delayed in completing Phase 1 due to the
stakeholder engagement portion taking four months longer than anticipated. SANBAG anticipates beginning the Request for Authorization
process in August 2015. To allow for any unforeseen delays, SANBAG is requesting an additional four months. Therefore, SANBAG is
requesting a six-month extension from June 30, 2015 to December 31, 2015.

City of Stockton $350,000 01/22/2015
San Joaquin County FATP-1415-03
PPNO: 10-3097 Gonths 3 panths
Safe Routes to School Plan 01/31/2016
) Support

The City of Stockton (City) is requesting a six-month extension to the period of contract award for the construction (CON) phase of the Safe
Routes to School Plan project, The City experienced an unanticipated delay in awarding the contract.

The City received the CON allocation in January 2015. The City could not advertise until the Authorization to Proceed with construction
(E-76) was approved. The City received the E-76 in February 2015, then issued the Request for Proposal in April 2015. The City anticipates
awarding the project by July 31, 2015. Although the City does not foresee any delays to award, the City is requesting a six-month extension
from July 31, 2015 to January 31, 2016 to allow for any bidding and/or awarding issues.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act

FHWA-Federal Highway Administration
The Department-California Department of Transportation



Reference No.: 2.8b.(1)
June 25, 2015
Attachment, page 2 of 2

Time Extension/Waiver — Project Contract Award Deadline
Active Transportation Program

roject # Applicant Extension Amount Allocation Date
County Resolution Number
PPNO Construction Only Number of Months Requested
Extended Deadline

Project Description
CT Recommendation

Reason for Project Delay :
4 City of Stockton $550,000 01/22/2015
San Joaquin County FATP-1415-03
PPNO: 10-3098 Ehontis 2 poths
Bicycle Master Plan Update 01/31/2016
Support

The City of Stockton (City) is requesting a six-month extension to the period of contract award for the construction (CON) phase of the Safe
Routes to School Plan project. The City experienced an unanticipated delay in awarding the contract.

The City received the CON allocation in January 2015. The City could not advertise until tHe Authorization to Proceed with construction
(E-76) was approved. The City received the E-76 in February 2015, then issued the Request for Proposal in April 2015. The City anticipates
awarding the project by July 31, 2015. Although the City does not foresee any delays to award, the City is requesting a six-month extension
from July 31, 2015 to January 31, 2016 to allow for any bidding and/or awarding issues.

FHWA-Federal Highway Administration

CEQA- California Environmental Quality Act
The Department-California Department of Transportation

NEPA-National Environmental Policy Act







